
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/17/2014

ESTIMATE SUMMARY 14:12:20

CONTID: C16357         ESTIMATE NO: 0038 PROG 2005

PCN: 16357-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 MAIN STREET SOUTH PERCENT TIME:

PROJECT NO: STA 119A-051                  

SH 119 MAIN STREET SOUTH

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 09/17/2014 DATE TIME STARTED 11/29/2010

4901 S. Windermere St DATE LET 09/30/2010 DATE WORK BEGAN 11/29/2010

 DATE AWARDED 10/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/26/2010 DATE ACCEPTED

Littleton CO 80120                  DATE NOTICE TO PROCEED 11/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,413,934.69 PARTICIPATING $ $ 261,435.55

AWARD PROJECT AMT: 15,693,969.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.18

WORK DAYS

WORK DAYS

97.26%

450,510.45

261,435.55

261,435.55

261,435.55

$

$

$

$

15,963,424.24

0.00

15,963,424.24

0.00

15,963,424.24

-235,409.54

0.00

15,728,014.70

0.00

AMOUNT DUE 15,728,014.70 261,435.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 261,435.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

552.0 TIME ALLOW: 535

ORIG TIME ALLOW: 420
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

45,000.000.900

0.00

0.900

L S 

50,000.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0020 Removal of Inlet 5.000

0.000

202-00019  
 

875.005.000

0.00

5.000

EACH

175.00000

0021 Rem Manhole 6.000

0.000

202-00021  
 

21,000.006.000

0.00

6.000

EACH

3,500.00000

0022 Rem Pipe 1,103.000

0.000

202-00035  
 

33,090.001,103.000

0.00

1,103.000

LF  

30.00000

0025 Removal of End Section 2.000

0.000

202-00037  
 

490.002.000

0.00

2.000

EACH

245.00000

0030 *Removal of Delineator 58.000

0.000

202-00090  
 

348.0058.000

0.00

58.000

EACH

6.00000

0035 Removal of Wall 216.000

0.000

202-00155  
 

17,280.00216.000

0.00

216.000

LF  

80.00000

0040 Removal of Concrete Median Cover Material 319.000

0.000

202-00190  
 

2,233.00319.000

0.00

319.000

SY  

7.00000

0045 Removal of Curb and Gutter 3,211.000

0.000

202-00203  
 

12,844.003,211.000

0.00

3,211.000

LF  

4.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0050 Removal of Asphalt Mat 7,487.000

0.000

202-00220  
 

22,461.007,487.000

0.00

7,487.000

SY  

3.00000

0055 *Removal of Asphalt Mat (Planing) 1,939.000

0.000

202-00240  
 

3,878.001,939.000

0.00

1,939.000

SY  

2.00000

0060 *Removal of Pavement Marking 4,338.000

0.000

202-00250  
 

4,338.004,338.000

0.00

4,338.000

SF  

1.00000

0065 *Removal of Light Standard 10.000

0.000

202-00700  
 

5,900.0010.000

0.00

10.000

EACH

590.00000

0070 *Removal of Power Pole 6.000

0.000

202-00710  
 

2,400.006.000

0.00

6.000

EACH

400.00000

0075 *Removal of Ground Sign 10.000

0.000

202-00810  
 

100.0010.000

0.00

10.000

EACH

10.00000

0080 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

46.001.000

0.00

1.000

EACH

46.00000

0085 *Removal of Pull Box 3.000

0.000

202-00827  
 

144.003.000

0.00

3.000

EACH

48.00000

0090 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

500.002.000

0.00

2.000

EACH

250.00000

0095 Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

400.002.000

0.00

2.000

SY  

200.00000

0100 *Removal of Guardrail Type 3 1,438.000

0.000

202-01130  
 

2,157.001,438.000

0.00

1,438.000

LF  

1.50000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0105 *Removal of End Anchorage 3.000

0.000

202-01300  
 

300.003.000

0.00

3.000

EACH

100.00000

0110 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

0.000

SF  

4.00000

0115 *Unclassified Excavation (Complete In Place) 145,054.000

0.000

203-00010  
 

1,958,229.00145,054.000

0.00

145,054.000

CY  

13.50000

0116 Rock Removal 3.000

0.000

203-00450  
 

11,059.563.000

0.00

3.000

EACH

3,686.52000

0120 Embankment Material (Complete In Place) (Specia l) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

10.00000

0125 Blading 180.000

0.000

203-01500  
 

22,500.00180.000

0.00

180.000

HOUR

125.00000

0130 Backhoe (Landscaping) 279.000

0.000

203-01515  
 

27,900.00279.000

0.00

279.000

HOUR

100.00000

0135 Dozing 276.000

0.000

203-01550  
 

44,160.00276.000

0.00

276.000

HOUR

160.00000

0140 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

105.00000

0141 Hydraulic Excavator 288.000

0.000

203-01565  
 

43,200.00288.000

0.00

288.000

HOUR

150.00000

0145 Truck (Dump) 120.000

0.000

203-01582  
 

11,520.00120.000

0.00

120.000

HOUR

96.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0150 Combination Loader 308.000

0.000

203-01594  
 

23,100.00308.000

0.00

308.000

HOUR

75.00000

0155 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

168.00000

0160 *Sweeping (With Pickup Broom) 296.000

0.000

203-01622  
 

38,480.00296.000

0.00

296.000

HOUR

130.00000

0165 *Rock Scaler 44.000

0.000

203-02300  
 

2,640.0044.000

0.00

44.000

HOUR

60.00000

0170 Structure Excavation 114.000

0.000

206-00000  
 

1,482.00114.000

0.00

114.000

CY  

13.00000

0175 Structure Backfill (Flow-Fill) 12.000

0.000

206-00065  
 

1,920.0012.000

0.00

12.000

CY  

160.00000

0180 Shoring (Area 1) 1.000

0.000

206-01781  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0185 Shoring (Area 2) 1.000

0.000

206-01782  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0190 Topsoil 300.000

0.000

207-00205  
 

3,000.00300.000

0.00

300.000

CY  

10.00000

0195 Stockpile Topsoil 300.000

0.000

207-00210  
 

2,700.00300.000

0.00

300.000

CY  

9.00000

0200 Wetland Topsoil 665.000

0.000

207-00305  
 

7,315.00665.000

0.00

665.000

CY  

11.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0205 Stockpile Wetland Topsoil 665.000

0.000

207-00310  
 

6,650.00665.000

0.00

665.000

CY  

10.00000

0210 Erosion Log (12 Inch) 356.000

0.000

208-00002  
 

1,068.00356.000

0.00

356.000

LF  

3.00000

0215 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

14.00000

0220 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.25000

0221 BMP Const (Spec) 0.000

0.000

208-00220  
 

0.000.000

0.00

74,372.000

DOL 

1.00000

0225 *Sediment Basin 2.000

0.000

208-00030  
 

230,000.002.000

0.00

2.000

EACH

115,000.00000

0230 Gravel Bag 260.000

0.000

208-00034  
 

1,560.00260.000

0.00

260.000

LF  

6.00000

0235 Check Dam 24.000

0.000

208-00040  
 

2,760.0024.000

0.00

24.000

EACH

115.00000

0240 Rock Check Dam 32.000

0.000

208-00041  
 

6,400.0032.000

0.00

32.000

EACH

200.00000

0245 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0250 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0255 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

3.00000

0260 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

14.00000

0265 Vehicle Tracking Pad 16.000

0.000

208-00070  
 

16,000.0016.000

0.00

16.000

EACH

1,000.00000

0270 Removal and Disposal of Sediment (Labor) 322.000

0.000

208-00103  
 

9,982.00322.000

0.00

322.000

HOUR

31.00000

0275 Removal and Disposal of Sediment (Equipment) 177.000

0.000

208-00105  
 

13,275.00177.000

0.00

177.000

HOUR

75.00000

0276 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

296.000

HOUR

130.00000

0280 Erosion Control Supervisor 584.000

0.000

208-00206  
 

40,880.00584.000

0.00

584.000

DAY 

70.00000

0285 *Reset Light Standard 4.000

0.000

210-00750  
 

1,500.004.000

0.00

4.000

EACH

375.00000

0290 Reset Ground Sign 2.000

0.000

210-00810  
 

100.002.000

0.00

2.000

EACH

50.00000

0291 Adj Manhole 4.000

0.000

210-04010  
 

1,276.004.000

0.00

4.000

EACH

319.00000

0295 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0300 *Rock Reinforcement (Dowels) 561.000

0.000

211-01111  
 

8,415.00561.000

0.00

561.000

LF  

15.00000

0305 *Rock Reinforcement (Number 10) 330.000

0.000

211-01115  
 

8,580.00330.000

0.00

330.000

LF  

26.00000

0310 Seeding (Native) 14.900

0.000

212-00006  
 

5,215.0014.900

0.00

14.900

ACRE

350.00000

0315 Seeding (Shrubs) 2.000

0.000

212-00025  
 

500.002.000

0.00

2.000

LB  

250.00000

0320 Soil Conditioning 13.900

0.000

212-00032  
 

13,900.0013.900

0.00

13.900

ACRE

1,000.00000

0325 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

1,400.00000

0326 Mulching (Hydraulic) 18.800

0.000

213-00011  
 

22,560.0018.800

0.00

18.800

ACRE

1,200.00000

0330 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

16.00000

0335 Mulching (Wood Chip) 120.000

0.000

213-00008  
 

2,400.00120.000

0.00

120.000

CF  

20.00000

0340 Flexible Growth Medium 2.500

0.000

213-00009  
 

8,000.002.500

0.00

2.500

ACRE

3,200.00000

0345 Mulch Tackifier 2,800.000

0.000

213-00061  
 

4,480.002,800.000

0.00

2,800.000

LB  

1.60000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0350 Landscape Boulder 217.000

0.000

213-00700  
 

8,029.00217.000

0.00

217.000

EACH

37.00000

0355 Landscape Maintenance 0.112

0.292

214-00000  
 

12,524.000.404

9,052.00

1.000

L S 

31,000.00000

0356 Temp Irrigation 0.000

0.000

214-00010  
 

0.000.000

0.00

1.000

L S 

44,000.00000

0357 Plant Protect Fence 0.000

0.000

214-00145  
 

0.000.000

0.00

1,115.000

LF  

15.00000

0360 Deciduous Tree (1 Inch Caliper) 21.000

0.000

214-00210  
 

2,415.0021.000

0.00

21.000

EACH

115.00000

0365 Deciduous Tree (8 Foot) 121.000

0.000

214-00280  
 

13,915.00121.000

0.00

121.000

EACH

115.00000

0370 Deciduous Shrub (Tubeling) 132.000

0.000

214-00301  
 

448.80132.000

0.00

132.000

EACH

3.40000

0375 Deciduous Shrub (1 Gallon Container) 31.000

0.000

214-00310  
 

310.0031.000

0.00

31.000

EACH

10.00000

0380 Deciduous Shrub (2 Gallon Container) 64.000

0.000

214-00320  
 

896.0064.000

0.00

64.000

EACH

14.00000

0385 Evergreen Tree (5 Gallon Container) 13.000

0.000

214-00450  
 

1,040.0013.000

0.00

13.000

EACH

80.00000

0390 Brush Layer Cutting 8,263.000

0.000

214-01010  
 

4,957.808,263.000

0.00

10,000.000

EACH

0.60000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0395 Plant (Tubeling) 3,957.000

0.000

214-01200  
 

7,914.003,957.000

0.00

3,957.000

EACH

2.00000

0400 Transplant Shrub 0.000

0.000

215-00001  
 

0.000.000

0.00

0.000

SY  

12.00000

0405 Transplant Tree 0.000

0.000

215-00010  
 

0.000.000

0.00

0.000

EACH

52.00000

0410 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

1.60000

0415 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

100.40000

0420 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0425 *Health and Safety Officer 109.000

0.000

250-00110  
 

10,137.00109.000

0.00

109.000

HOUR

93.00000

0430 Hazardous Waste Disposal 3,474.000

0.000

250-00220  
 

66,006.003,474.000

0.00

3,474.000

CY  

19.00000

0435 Aggregate Base Course (Special) 8,300.000

81.000

304-09000  
 

192,763.008,381.000

1,863.00

8,381.000

CY  

23.00000

0440 *Hot Mix Asphalt (Patching) (Asphalt) 68.070

0.000

403-00720  
 

7,759.9868.070

0.00

68.070

TON 

114.00000

0445 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

0.000.000

0.00

0.000

TON 

66.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0450 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

0.000

TON 

59.00000

0455 *Emulsified Asphalt (Slow-Setting) 85.000

0.000

411-10255  
 

306.0085.000

0.00

85.000

GAL 

3.60000

0460 *Concrete Pavement (8 Inch) 8,205.000

0.000

412-00800  
 

361,020.008,205.000

0.00

8,205.000

SY  

44.00000

0465 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

3.00000

0470 Retaining Wall (Boulder) 0.000

0.000

504-03411  
 

0.000.000

0.00

0.000

SF  

17.00000

0475 Stone Landscape Wall 1,700.000

0.000

504-08050  
 

20,400.001,700.000

0.00

1,700.000

SF  

12.00000

0480 Riprap (9 Inch) 58.000

0.000

506-00209  
 

1,508.0058.000

0.00

58.000

CY  

26.00000

0485 Riprap (12 Inch) 34.000

0.000

506-00212  
 

884.0034.000

0.00

34.000

CY  

26.00000

0490 Hand Rail 1,395.000

0.000

514-00100  
 

160,425.001,395.000

0.00

1,395.000

LF  

115.00000

0490 MATERIAL ALLOWANCE HAND RAIL 0.000

0.000

0.000.000

0.00LF  

82.00000

0491 Drilled Hole 44.000

0.000

601-10400  
 

5,340.7244.000

0.00

44.000

EACH

121.38000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0492 Conc CL D (Bridge) MH A41 2.700

0.000

601-03040  
 

1,215.002.700

0.00

2.700

CY  

450.00000

0493 Reinf Steel MH A41 903.000

0.000

602-00000  
 

586.95903.000

0.00

903.000

LB  

0.65000

0495 *18 Inch Reinforced Concrete Pipe (Complete In Place) 593.000

0.000

603-01185  
 

19,569.00593.000

0.00

593.000

LF  

33.00000

0500 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,106.000

0.000

603-01245  
 

47,558.001,106.000

0.00

1,106.000

LF  

43.00000

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

0.000

LF  

67.00000

0510 *48 Inch Reinforced Concrete Pipe (Complete In Place) 178.000

0.000

603-01485  
 

20,648.00178.000

0.00

178.000

LF  

116.00000

0511 30x19 In RCP (CIP) 44.000

0.000

603-02245  
 

3,718.0044.000

0.00

44.000

LF  

84.50000

0515 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

480.00000

0520 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0525 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

600.001.000

0.00

1.000

EACH

600.00000

0530 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0535 12 Inch Corrugated Steel Pipe 55.000

0.000

603-10120  
 

1,705.0055.000

0.00

55.000

LF  

31.00000

0540 12 Inch Steel End Section 1.000

0.000

603-30012  
 

312.001.000

0.00

1.000

EACH

312.00000

0541 4 In Plastic Pipe 99.000

0.000

603-50004  
 

12,375.0099.000

0.00

99.000

LF  

125.00000

0545 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

0.000

LF  

25.00000

0550 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

0.000

LF  

30.00000

0555 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

0.000

LF  

31.00000

0556 24 In Plastic Pipe 1,092.000

0.000

603-50024  
 

283,920.001,092.000

0.00

1,092.000

LF  

260.00000

0557 24 In Plastic Pipe Storm Sewer 54.000

0.000

603-50024  
 

2,997.0054.000

0.00

54.000

LF  

55.50000

0560 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

0.000

LF  

60.00000

0565 Inlet Type C (5 Foot) 7.000

0.000

604-00305  
 

9,100.007.000

0.00

7.000

EACH

1,300.00000

0570 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0575 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

0580 Inlet Type D (20 Foot) 1.000

0.000

604-00520  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0585 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

2,450.001.000

0.00

1.000

EACH

2,450.00000

0590 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0595 Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

9,600.003.000

0.00

3.000

EACH

3,200.00000

0600 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

8,800.002.000

0.00

2.000

EACH

4,400.00000

0605 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0610 Manhole Slab Base (5 Foot) 5.000

0.000

604-30005  
 

8,500.005.000

0.00

5.000

EACH

1,700.00000

0615 Manhole Slab Base (10 Foot) 9.000

0.000

604-30010  
 

17,100.009.000

0.00

9.000

EACH

1,900.00000

0620 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0621 MH Spec (15 Ft) 7.000

0.000

604-39015  
 

60,900.007.000

0.00

7.000

EACH

8,700.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0625 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

7,600.002.000

0.00

2.000

EACH

3,800.00000

0630 Manhole Slab Base (25 Foot) 1.000

0.000

604-30025  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0631 2 Inch Horizontal Drain 260.000

0.000

605-01020  
 

13,629.20260.000

0.00

260.000

LF  

52.42000

0635 *Guardrail Type 3 (6-3 Post Spacing) 1,231.000

0.000

606-00301  
 

17,234.001,231.000

0.00

1,231.000

LF  

14.00000

0640 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

575.001.000

0.00

1.000

EACH

575.00000

0645 *Transition Type 3G 2.000

0.000

606-01370  
 

2,540.002.000

0.00

2.000

EACH

1,270.00000

0646 Transition Ty 3G (Spec) 1.000

0.000

606-01371  
 

3,909.501.000

0.00

1.000

EACH

3,909.50000

0650 *Transition Type 3H 1.000

0.000

606-01380  
 

540.001.000

0.00

1.000

EACH

540.00000

0655 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0660 Fence (Plastic) 2,515.000

0.000

607-11525  
 

4,024.002,515.000

0.00

2,515.000

LF  

1.60000

0665 *Mesh Anchor (Special) 112.000

0.000

607-55050  
 

89,600.00112.000

0.00

112.000

EACH

800.00000



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0670 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

0.000

EACH

63.00000

0675 *Wire Mesh 133,115.000

0.000

607-55100  
 

199,672.50133,115.000

0.00

133,115.000

SF  

1.50000

0675 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000

0.000.000

0.00SF  

0.48583

0675 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000

0.000.000

0.00SF  

0.59120

0680 *Fence (Animal Protection) 1,115.000

0.000

607-56001  
 

16,725.001,115.000

0.00

1,115.000

LF  

15.00000

0685 *Concrete Bikeway (6 Inch) 1,301.000

0.000

608-00026  
 

41,632.001,301.000

0.00

1,301.000

SY  

32.00000

0690 *Curb and Gutter Type 2 (Section I-B) 2,214.000

0.000

609-21010  
 

33,210.002,214.000

0.00

2,214.000

LF  

15.00000

0695 *Curb and Gutter Type 2 (Section II-B) 1,445.000

0.000

609-21020  
 

23,120.001,445.000

0.00

1,445.000

LF  

16.00000

0700 *Gutter Type 2 (2 Foot) 114.000

0.000

609-24002  
 

1,254.00114.000

0.00

114.000

LF  

11.00000

0705 *Median Cover Material (4 Inch Patterned Concre te) 1,828.000

0.000

610-00024  
 

14,258.401,828.000

0.00

1,828.000

SF  

7.80000

0710 *Delineator (Flexible) (Type I) 42.000

0.000

612-00041  
 

1,134.0042.000

0.00

42.000

EACH

27.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0715 *Delineator (Flexible) (Type II) 18.000

0.000

612-00042  
 

522.0018.000

0.00

18.000

EACH

29.00000

0720 Delineator (Flexible) (Type III) 6.000

0.000

612-00043  
 

180.006.000

0.00

6.000

EACH

30.00000

0725 *1 Inch Electrical Conduit (Plastic) 125.000

0.000

613-01100  
 

1,000.00125.000

0.00

125.000

LF  

8.00000

0730 *2 Inch Electrical Conduit (Plastic) 7,535.000

0.000

613-01200  
 

56,512.507,535.000

0.00

7,535.000

LF  

7.50000

0735 *3 Inch Electrical Conduit (Plastic) 3,274.000

0.000

613-01300  
 

26,192.003,274.000

0.00

3,274.000

LF  

8.00000

0740 *4 Inch Electrical Conduit (Plastic) 11,087.000

0.000

613-01400  
 

94,239.5011,087.000

0.00

11,807.000

LF  

8.50000

0745 *6 Inch Electrical Conduit (Plastic) 4.000

0.000

613-01600  
 

40.004.000

0.00

4.000

LF  

10.00000

0750 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0755 *Electric Vault (6'x5'x6.5') Deep 5.000

0.000

613-08100  
 

50,000.005.000

0.00

5.000

EACH

10,000.00000

0760 *Wiring 1.000

0.000

613-10000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0765 *Luminaire (Special) 26.000

0.000

613-16000  
 

52,000.0026.000

0.00

26.000

EACH

2,000.00000



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 16357-BID    ESTIMATE RUN

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0765 MATERIAL ALLOWANCE Luminaire (Special) 0.000

0.000

0.000.000

0.00EACH

1,136.30769

0770 *Light Standard Metal (35 Foot) (2 Arm) 11.000

0.000

613-34353  
 

23,100.0011.000

0.00

11.000

EACH

2,100.00000

0770 MATERIAL ALLOWANCE Light standard 0.000

0.000

0.000.000

0.00EACH

1,628.90909

0775 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0780 *Light Standard Foundation 11.000

0.000

613-40010  
 

13,200.0011.000

0.00

11.000

EACH

1,200.00000

0785 *Lighting Control Center 1.000

0.000

613-50100  
 

4,433.301.000

0.00

1.000

EACH

4,433.30000

0790 *Sign Panel (Class I) 58.000

0.000

614-00011  
 

1,044.0058.000

0.00

58.000

SF  

18.00000

0795 Sign Panel (Class II) 150.000

0.000

614-00012  
 

3,300.00150.000

0.00

150.000

SF  

22.00000

0800 *Steel Sign Post (U-2) 67.000

0.000

614-00200  
 

1,005.0067.000

0.00

67.000

LF  

15.00000

0805 *Steel Sign Support (2-Inch Round)(Post & Socke t) 110.000

0.000

614-01502  
 

1,870.00110.000

0.00

110.000

LF  

17.00000

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

134.000

0.000

614-01572  
 

6,432.00134.000

0.00

134.000

LF  

48.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0815 *Barricade (Type 3 F-A) 1.000

0.000

614-80311  
 

700.001.000

0.00

1.000

EACH

700.00000

0820 *Rumble Strip 1,152.000

0.000

614-80385  
 

230.401,152.000

0.00

1,152.000

LF  

0.20000

0825 *Stream Restoration Stream Bank Stabilization 1.000

0.000

615-80000  
 

750,000.001.000

0.00

1.000

L S 

750,000.00000

0826 18 In Weld Steel Pipe Waterline Sleeve 90.000

0.000

619-10180  
 

16,200.0090.000

0.00

90.000

LF  

180.00000

0830 *Detour Pavement 5,881.000

0.000

621-00450  
 

94,096.005,881.000

0.00

5,881.000

SY  

16.00000

0835 Sprinkler System 1.000

0.000

623-09900  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0840 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0845 *Construction Surveying 0.900

0.000

625-00000  
 

90,000.000.900

0.00

0.900

L S 

100,000.00000

0846 Construction Surveying (Hourly) 144.000

0.000

625-00001  
 

14,400.00144.000

0.00

144.000

HOUR

100.00000

0847 Const Surveying (Bridge Foundation VECP) 1.000

0.000

625-00000  
 

862.501.000

0.00

1.000

L S 

862.50000

0850 *Mobilization 0.900

0.000

626-00000  
 

899,460.000.900

0.00

0.900

L S 

999,400.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0851 Mobilization (w/o Autopay) (Mob. Adjust Bridge 
Foundation VECP)

-1.000

0.000

626-00100  
 

-21,933.00-1.000

0.00

-1.000

L S 

21,933.00000

0855 Public Information Services 0.900

0.000

626-01000  
 

13,500.000.900

0.00

0.900

L S 

15,000.00000

0860 *Epoxy Pavement Marking 26.000

0.000

627-00005  
 

1,560.0026.000

0.00

26.000

GAL 

60.00000

0865 *Pavement Marking Paint (Low VOC Solvent Base) 217.000

0.000

627-00012  
 

5,425.00217.000

0.00

217.000

GAL 

25.00000

0870 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

12.00000

0875 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 420.000

0.000

627-02010  
 

5,880.00420.000

0.00

420.000

SF  

14.00000

0880 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 164.000

0.000

627-30331  
 

1,968.00164.000

0.00

164.000

SF  

12.00000

0885 *Flagging 8,711.000

9.000

630-00000  
 

183,120.008,720.000

189.00

8,720.000

HOUR

21.00000

0890 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0895 *Traffic Control Inspection 398.000

0.000

630-00007  
 

129,350.00398.000

0.00

398.000

DAY 

325.00000

0900 *Traffic Control Management 504.000

0.000

630-00012  
 

176,400.00504.000

0.00

504.000

DAY 

350.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0905 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0910 *Barricade (Type 3 M-B) (Temporary) 11.000

0.000

630-80336  
 

1,375.0011.000

0.00

11.000

EACH

125.00000

0915 *Construction Traffic Sign (Panel Size A) 36.000

0.000

630-80341  
 

540.0036.000

0.00

36.000

EACH

15.00000

0920 *Construction Traffic Sign (Panel Size B) 81.000

0.000

630-80342  
 

1,620.0081.000

0.00

81.000

EACH

20.00000

0925 *Construction Traffic Sign (Special) 285.000

0.000

630-80344  
 

4,275.00285.000

0.00

285.000

SF  

15.00000

0930 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0935 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

2.000

0.000

630-80357  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0940 *Drum Channelizing Device 135.000

0.000

630-80360  
 

4,050.00135.000

0.00

135.000

EACH

30.00000

0945 Concrete Barrier (Temporary) 1,932.000

0.000

630-80370  
 

36,708.001,932.000

0.00

1,932.000

LF  

19.00000

0950 *Traffic Cone 95.000

0.000

630-80380  
 

475.0095.000

0.00

95.000

EACH

5.00000

0955 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

0.000

EACH

86.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0960 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0965 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

16,750.001.000

0.00

1.000

L S 

16,750.00000

0970 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0971 Added Item (Dollar)/ Vist-A-Wall Lien -44,890.000

44,890.000

900-00006  
 

0.000.000

44,890.00

0.000

DOL 

1.00000

0972 Added Item (Dollar)/ Plaza Construction Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0973 Added Item (Dollar)/ PAA Contractors Lien -90,214.880

90,214.880

900-00006  
 

0.000.000

90,214.88

0.000

DOL 

1.00000

0974 Added Item (Dollar)/ Everist Materials Lien -98,777.600

98,777.600

900-00006  
 

0.000.000

98,777.60

0.000

DOL 

1.00000

0975 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,038.230

F A 

1.00000

0976 Added Item (Dollar)/ Kumar & Assoc. Lien -16,368.070

16,368.070

900-00006  
 

0.000.000

16,368.07

0.000

DOL 

1.00000

0977 Added Item (Dollar)/ J.A. Manning Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0980 F/A Partnering 1,390.620

0.000

700-70011  
 

1,390.621,390.620

0.00

1,390.620

F A 

1.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

0985 F/A Concrete Pavement Incentive -3,184.090

0.000

700-70013  
 

-3,184.09-3,184.090

0.00

0.000

F A 

1.00000

0986 Added Item (Dollar)/ Defect Price Reduction -30,167.000

0.000

900-00006  
 

-30,167.00-30,167.000

0.00

0.000

DOL 

1.00000

0990 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0995 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A On-The-Job Trainee 2,400.000

0.000

700-70023  
 

2,400.002,400.000

0.00

2,400.000

F A 

1.00000

1005 F/A Quality Incentive Payment 10,829.730

0.000

700-70025  
 

10,829.7310,829.730

0.00

17,026.060

F A 

1.00000

1010 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 F/A F/A Dewatering 40,101.280

36.000

700-70034  
 

40,137.2840,137.280

36.00

40,137.280

F A 

1.00000

1020 F/A F/A Mine Adit Closure 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1025 Forced Accounts F/A Pavement Surface Maintenanc e 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Work Site 1 

1035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1040 F/A Stream Restoration 0.000

0.000

700-70410  
 

0.000.000

0.00

0.000

F A 

1.00000

1045 F/A Rock Staining 0.000

0.000

700-70460  
 

0.000.000

0.00

0.000

F A 

1.00000

1050 F/A DRB Standing Committee 6,975.000

0.000

700-70594  
 

6,975.006,975.000

0.00

10,000.000

F A 

1.00000

1051 Added Item (Dollar)/ Contractor Design - Bridge  
Foundation VECP

121,298.450

0.000

900-00006  
 

121,298.45121,298.450

0.00

121,298.450

DOL 

1.00000

1052 Added Item (Dollar)/ Contractor Portion of Brid ge 
Foundation VECP

128,729.040

0.000

900-00006  
 

128,729.04128,729.040

0.00

128,729.040

DOL 

1.00000

1053 Added Item (Lump Sum)/ Wall G & H Connection 1.000

0.000

900-00014  
 

2,742.251.000

0.00

1.000

L S 

2,742.25000

CAT 8,014,234.89261,390.558,380,223.94CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY Work Site 2 

1055 Clearing and Grubbing 0.100

0.000

201-00000  
 

5,000.000.100

0.00

0.100

L S 

50,000.00000

1060 Removal of Headwall 2.000

0.000

202-00015  
 

1,300.002.000

0.00

2.000

EACH

650.00000

1065 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

8,800.001.000

0.00

1.000

EACH

8,800.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1070 Removal of Pipe 108.000

0.000

202-00035  
 

3,240.00108.000

0.00

108.000

LF  

30.00000

1075 *Removal of Delineator 104.000

0.000

202-00090  
 

624.00104.000

0.00

104.000

EACH

6.00000

1080 Removal of Asphalt Mat 3,501.000

0.000

202-00220  
 

10,503.003,501.000

0.00

3,501.000

SY  

3.00000

1085 *Removal of Asphalt Mat (Planing) 21,278.000

0.000

202-00240  
 

42,556.0021,278.000

0.00

21,278.000

SY  

2.00000

1090 *Removal of Pavement Marking 2,536.000

0.000

202-00250  
 

2,536.002,536.000

0.00

2,536.000

SF  

1.00000

1095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

10.00000

1100 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

750.00500.000

0.00

500.000

LF  

1.50000

1105 *Removal of End Anchorage 12.000

0.000

202-01300  
 

1,200.0012.000

0.00

12.000

EACH

100.00000

1110 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,700.00000

1115 Removal of Detour 1.000

0.000

202-06000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

1120 Unclassified Excavation (Complete In Place) 1,689.000

0.000

203-00010  
 

22,801.501,689.000

0.00

1,689.000

CY  

13.50000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1125 Muck Excavation 248.000

0.000

203-00100  
 

2,480.00248.000

0.00

248.000

CY  

10.00000

1130 Proof Rolling 5.500

0.500

203-01100  
 

540.006.000

45.00

6.000

HOUR

90.00000

1135 Combination Loader 40.000

0.000

203-01594  
 

3,000.0040.000

0.00

40.000

HOUR

75.00000

1140 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

168.00000

1145 Erosion Log (12 Inch) 1,312.000

0.000

208-00002  
 

3,936.001,312.000

0.00

1,312.000

LF  

3.00000

1150 Erosion Log (18 Inch) 48.000

0.000

208-00003  
 

288.0048.000

0.00

48.000

LF  

6.00000

1155 Gravel Bag 230.000

0.000

208-00034  
 

1,380.00230.000

0.00

230.000

LF  

6.00000

1160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

750.00000

1165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

1170 *Reset Light Standard 6.000

0.000

210-00750  
 

2,250.006.000

0.00

6.000

EACH

375.00000

1175 *Reset Luminaire 6.000

0.000

210-00760  
 

1,200.006.000

0.00

6.000

EACH

200.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1180 Reset Ground Sign 13.000

0.000

210-00810  
 

650.0013.000

0.00

13.000

EACH

50.00000

1185 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

100.001.000

0.00

1.000

EACH

100.00000

1190 *Reset Traffic Counter (Temp) 1.000

0.000

210-00900  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

1195 *Reset Traffic Counter (Permanent) 1.000

0.000

210-00910  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

1200 *Reset Guardrail Type 3 663.000

0.000

210-01130  
 

4,309.50663.000

0.00

663.000

LF  

6.50000

1205 *Reset Guardrail Type 3 (Special)(2 Foot) 75.000

0.000

210-01131  
 

1,125.0075.000

0.00

75.000

LF  

15.00000

1210 *Reset Guardrail Type 3 (Special)(1 Foot) 50.000

0.000

210-01132  
 

750.0050.000

0.00

50.000

LF  

15.00000

1215 *Adjust Guardrail 2,288.000

0.000

210-04200  
 

5,720.002,288.000

0.00

2,288.000

LF  

2.50000

1220 Seeding (Native) 1.500

0.000

212-00006  
 

525.001.500

0.00

1.500

ACRE

350.00000

1225 Soil Conditioning 1.500

0.000

212-00032  
 

1,500.001.500

0.00

1.500

ACRE

1,000.00000

1230 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

1,400.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1235 Flexible Growth Medium 1.500

0.000

213-00009  
 

4,800.001.500

0.00

1.500

ACRE

3,200.00000

1240 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

1.60000

1245 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

1.60000

1250 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

100.40000

1255 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

16.00000

1260 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

114.00000

1265 *Hot Mix Asphalt (Special) 81.290

0.000

403-02000  
 

11,543.1881.290

0.00

81.290

TON 

142.00000

1270 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 16,199.830

0.000

403-34721  
 

803,511.5716,199.830

0.00

16,199.830

TON 

49.60000

1275 *Emulsified Asphalt (Slow-Setting) 4,529.000

0.000

411-10255  
 

16,304.404,529.000

0.00

4,529.000

GAL 

3.60000

1280 Geotextile (Drainage) (Class 1) 168.000

0.000

420-00112  
 

504.00168.000

0.00

168.000

SY  

3.00000

1285 Riprap (24 Inch) 165.000

0.000

506-00224  
 

4,455.00165.000

0.00

165.000

CY  

27.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1290 Concrete Class D 35.700

0.000

601-03000  
 

19,635.0035.700

0.00

35.700

CY  

550.00000

1295 Reinforcing Steel 2,925.000

0.000

602-00000  
 

1,901.252,925.000

0.00

2,925.000

LB  

0.65000

1300 18 Inch Reinforced Concrete Pipe (Complete In P lace) 184.000

0.000

603-01185  
 

6,072.00184.000

0.00

184.000

LF  

33.00000

1305 *72 Inch Reinforced Concrete Pipe (Complete In Place) 150.000

0.000

603-01725  
 

36,750.00150.000

0.00

150.000

LF  

245.00000

1310 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,050.002.000

0.00

2.000

EACH

525.00000

1315 24 Inch Corrugated Steel Pipe 4.000

0.000

603-10240  
 

452.004.000

0.00

4.000

LF  

113.00000

1320 48 Inch Corrugated Steel Pipe 4.000

0.000

603-10480  
 

256.004.000

0.00

4.000

LF  

64.00000

1325 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

1330 Inlet Type D (Double) (5 Foot) 1.000

0.000

604-00605  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

1335 *Guardrail Type 3 (6-3 Post Spacing) 1,425.000

0.000

606-00301  
 

19,950.001,425.000

0.00

1,425.000

LF  

14.00000

1340 *Guardrail Type 3 (Special) 100.000

0.000

606-00305  
 

6,500.00100.000

0.00

100.000

LF  

65.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1345 Guardrail Type 7 (Style CA) 325.000

0.000

606-00710  
 

13,325.00325.000

0.00

325.000

LF  

41.00000

1350 *Transition Type 3G 2.000

0.000

606-01370  
 

2,540.002.000

0.00

2.000

EACH

1,270.00000

1355 *Transition Type 3J 2.000

0.000

606-01385  
 

1,090.002.000

0.00

2.000

EACH

545.00000

1360 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

1,890.002.000

0.00

2.000

EACH

945.00000

1365 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

1,700.00000

1370 *End Anchorage (Flared) 17.000

0.000

606-02005  
 

23,800.0017.000

0.00

17.000

EACH

1,400.00000

1375 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.60000

1380 *Curb Type 6 (Section M) 560.000

0.000

609-60011  
 

3,920.00560.000

0.00

560.000

LF  

7.00000

1385 *Delineator (Flexible) (Type I) 319.000

0.000

612-00041  
 

8,613.00319.000

0.00

319.000

EACH

27.00000

1390 *Delineator (Flexible) (Type II) 24.000

0.000

612-00042  
 

696.0024.000

0.00

24.000

EACH

29.00000

1395 *Delineator (Flexible) (Type III) 26.000

0.000

612-00043  
 

780.0026.000

0.00

26.000

EACH

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1400 *2 Inch Electrical Conduit (Plastic) 4,911.000

0.000

613-01200  
 

36,832.504,911.000

0.00

4,911.000

LF  

7.50000

1405 *Wiring 1.000

0.000

613-10000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

1410 *Sign Panel (Class I) 52.000

0.000

614-00011  
 

936.0052.000

0.00

52.000

SF  

18.00000

1415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

22.00000

1420 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 7.000

0.000

614-01503  
 

35.007.000

0.00

7.000

EACH

5.00000

1425 *Rumble Strip (Grinding)(Asphalt) 27,687.000

0.000

614-80391  
 

6,921.7527,687.000

0.00

27,687.000

LF  

0.25000

1430 *Detour Pavement 1,090.000

0.000

621-00450  
 

17,440.001,090.000

0.00

1,090.000

SY  

16.00000

1435 *Construction Surveying 0.100

0.000

625-00000  
 

10,000.000.100

0.00

0.100

L S 

100,000.00000

1440 *Mobilization 0.100

0.000

626-00000  
 

99,940.000.100

0.00

0.100

L S 

999,400.00000

1445 Public Information Services 0.100

0.000

626-01000  
 

1,500.000.100

0.00

0.100

L S 

15,000.00000

1450 *Epoxy Pavement Marking 387.000

0.000

627-00005  
 

23,220.00387.000

0.00

397.000

GAL 

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1455 *Pavement Marking Paint (Low VOC Solvent Base) 1,066.000

0.000

627-00012  
 

26,650.001,066.000

0.00

1,066.000

GAL 

25.00000

1460 *Preformed Plastic Pavement Marking (Type I) 229.000

0.000

627-01001  
 

2,061.00229.000

0.00

229.000

SF  

9.00000

1465 *Flagging 2,797.000

0.000

630-00000  
 

58,737.002,797.000

0.00

2,797.000

HOUR

21.00000

1470 *Traffic Control Inspection 4.000

0.000

630-00007  
 

1,300.004.000

0.00

4.000

DAY 

325.00000

1475 *Traffic Control Management 149.000

0.000

630-00012  
 

52,150.00149.000

0.00

149.000

DAY 

350.00000

1480 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,200.002.000

0.00

2.000

EACH

600.00000

1485 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

195.0013.000

0.00

13.000

EACH

15.00000

1490 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

960.0048.000

0.00

48.000

EACH

20.00000

1495 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

25.00000

1500 *Drum Channelizing Device 185.000

0.000

630-80360  
 

5,550.00185.000

0.00

185.000

EACH

30.00000

1505 *Drum Channelizing Device (With Light) (Flashin g) 4.000

0.000

630-80363  
 

124.004.000

0.00

4.000

EACH

31.00000



CONTID: C16357         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1510 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

192.006.000

0.00

6.000

EACH

32.00000

1515 Concrete Barrier (Temporary) 972.000

0.000

630-80370  
 

18,468.00972.000

0.00

972.000

LF  

19.00000

1520 *Traffic Cone 305.000

0.000

630-80380  
 

1,525.00305.000

0.00

305.000

EACH

5.00000

1525 *Mobile Profilograph Operation Zone 1.000

0.000

630-80560  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

1530 *Mobile Attenuator 1.000

0.000

630-85041  
 

575.001.000

0.00

1.000

DAY 

575.00000

1535 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

83,921.400

F A 

1.00000

1540 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1545 F/A Asphalt Pavement Incentive -7,804.720

0.000

700-70012  
 

-7,804.72-7,804.720

0.00

-7,804.720

F A 

1.00000

1550 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1555 F/A Roadway Smoothness Incentive -24,672.360

0.000

700-70018  
 

-24,672.36-24,672.360

0.00

-24,672.360

F A 

1.00000

1560 F/A Asphalt Cement Cost Adjustment 46,635.850

0.000

700-70019  
 

46,635.8546,635.850

0.00

46,635.850

F A 

1.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY Work Site 2 

1565 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

1570 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1575 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1580 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,542,973.4245.001,627,494.82CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE NO. E-15-AM 

1585 Structure Excavation 605.000

0.000

206-00000  
 

7,865.00605.000

0.00

605.000

CY  

13.00000

1590 *Structure Backfill (Class 1) 934.000

0.000

206-00100  
 

12,142.00934.000

0.00

934.000

CY  

13.00000

1595 Structure Backfill (Class 2) 95.000

0.000

206-00200  
 

1,805.0095.000

0.00

95.000

CY  

19.00000

1600 *Mechanical Reinforcement of Soil 934.000

0.000

206-00360  
 

16,812.00934.000

0.00

934.000

CY  

18.00000

1605 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 667.680

0.000

403-34771  
 

39,393.12667.680

0.00

667.680

TON 

59.00000

1610 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

493.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1611 *Drilled Caisson (36 Inch) (Bridge Foundation V ECP) 108.000

0.000

503-00036  
 

68,619.96108.000

0.00

108.000

LF  

635.37000

1615 Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

0.000

LF  

2,200.00000

1616 *Drilled Caisson (36 Inch)(Special) (Bridge Fou ndation 
VECP)

100.000

0.000

503-00037  
 

140,496.00100.000

0.00

100.000

LF  

1,404.96000

1620 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

1,407.00000

1621 *Drilled Caisson (54 Inch) (Bridge Foundation V ECP) 158.000

0.000

503-00054  
 

104,831.42158.000

0.00

158.000

LF  

663.49000

1625 Drilled Caisson (54 Inch)(Special) 0.000

0.000

503-00055  
 

0.000.000

0.00

0.000

LF  

2,287.00000

1626 *Drilled Caisson (54 Inch)(Special) (Bridge Fou ndation 
VECP)

240.000

0.000

503-00055  
 

489,196.80240.000

0.00

240.000

LF  

2,038.32000

1630 Paint Structural Steel 1.000

0.000

509-90003  
 

23,000.001.000

0.00

1.000

L S 

23,000.00000

1635 Bearing Device (Type I) 20.000

0.000

512-00101  
 

20,000.0020.000

0.00

20.000

EACH

1,000.00000

1635 MATERIAL ALLOWANCE BEARING DEVICE 0.000

0.000

0.000.000

0.00EACH

850.00000

1640 *Waterproofing (Membrane) 3,741.000

0.000

515-00120  
 

44,892.003,741.000

0.00

3,741.000

SY  

12.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1645 *Concrete Sealer 1,525.000

0.000

515-00400  
 

7,625.001,525.000

0.00

1,525.000

SY  

5.00000

1650 Waterstop 974.000

0.000

518-00100  
 

4,870.00974.000

0.00

974.000

LF  

5.00000

1655 Bridge Expansion Device (0-4 Inch) 157.000

0.000

518-01004  
 

34,540.00157.000

0.00

157.000

LF  

220.00000

1655 MATERIAL ALLOWANCE Bridge Expansion Device (0-4  In) 0.000

0.000

0.000.000

0.00LF  

114.61260

1660 Concrete Class D (Bridge) 2,047.000

0.000

601-03040  
 

921,150.002,047.000

0.00

2,047.000

CY  

450.00000

1660 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

305.24000

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00CY  

305.24000

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00CY  

305.24000

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00CY  

305.24000

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00CY  

305.24000

1660 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00CY  

305.24000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1665 *Structural Concrete Stain 2,646.000

0.000

601-40400  
 

7,938.002,646.000

0.00

2,646.000

SY  

3.00000

1670 Reinforcing Steel 62,909.000

0.000

602-00000  
 

40,890.8562,909.000

0.00

62,909.000

LB  

0.65000

1675 Reinforcing Steel (Epoxy Coated) 399,749.000

0.000

602-00020  
 

319,799.20399,749.000

0.00

399,749.000

LB  

0.80000

1675 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LB  

0.54000

1675 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00LB  

0.54000

1675 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00LB  

0.54000

1680 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

1685 *Bridge Rail Type 10M 974.000

0.000

606-11030  
 

116,880.00974.000

0.00

974.000

LF  

120.00000

1685 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

69.20000

1690 Prestressed Concrete I (BT42) 4,411.000

0.000

618-00142  
 

529,320.004,411.000

0.00

4,411.000

LF  

120.00000

1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 42) 0.000

0.000

0.000.000

0.00LF  

90.34674
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PCN: 16357-BID    ESTIMATE RUN

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE NO. E-15-AM 

1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 42) 0.000

0.000

0.000.000

0.00LF  

90.43640

CAT 2,964,866.350.002,964,866.35CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. E-15-AN 

1695 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

355.00000

1696 *Drilled Caisson (24 Inch) (Bridge Foundation V ECP) 37.000

0.000

503-00024  
 

21,004.5337.000

0.00

37.000

LF  

567.69000

1700 Drilled Caisson (24 Inch)(Special) 0.000

0.000

503-00025  
 

0.000.000

0.00

0.000

LF  

1,652.00000

1701 *Drilled Caisson (24 Inch)(Special) (Bridge Fou ndation 
VECP)

40.000

0.000

503-00025  
 

47,830.8040.000

0.00

40.000

LF  

1,195.77000

1705 Concrete Class D (Bridge) 22.000

0.000

601-03040  
 

9,900.0022.000

0.00

22.000

CY  

450.00000

1710 *Structural Concrete Stain 21.000

0.000

601-40400  
 

63.0021.000

0.00

21.000

SY  

3.00000

1714 Reinf Steel (Bridge Foundation VECP) 841.000

0.000

602-00000  
 

546.65841.000

0.00

841.000

LB  

0.65000

1715 Reinforcing Steel (Epoxy Coated) 2,528.000

0.000

602-00020  
 

2,022.402,528.000

0.00

2,528.000

LB  

0.80000

1720 Bridge Girder and Deck Unit (140 Feet to 145 Fe et) 1.000

0.000

628-00140  
 

145,000.001.000

0.00

1.000

EACH

145,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE NO. E-15-AN 

1720 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

116,610.00000

CAT 226,367.380.00226,367.38CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. E-15-E 

1725 Structure Excavation 17,795.000

0.000

206-00000  
 

231,335.0017,795.000

0.00

17,795.000

CY  

13.00000

1730 *Structure Backfill (Class 1) 28,167.000

0.000

206-00100  
 

366,171.0028,167.000

0.00

28,167.000

CY  

13.00000

1735 *Mechanical Reinforcement of Soil 19,964.000

0.000

206-00360  
 

359,352.0019,964.000

0.00

19,964.000

CY  

18.00000

1735 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

8.67640

1735 MATERIAL ALLOWANCE reinforcemnet 0.000

0.000

0.000.000

0.00CY  

8.67640

1735 MATERIAL ALLOWANCE reinforcement 0.000

0.000

0.000.000

0.00CY  

8.67640

1740 Geomembrane 5,412.000

0.000

420-00000  
 

27,060.005,412.000

0.00

5,412.000

SY  

5.00000

1745 Geotextile (Drainage) (Class 1) 8,591.000

0.000

420-00112  
 

25,773.008,591.000

0.00

8,591.000

SY  

3.00000

1750 *Precast Panel Facing 30,837.000

0.000

504-04420  
 

308,370.0030,837.000

0.00

30,837.000

SF  

10.00000
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PCN: 16357-BID    ESTIMATE RUN

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE NO. E-15-E 

1750 MATERIAL ALLOWANCE precast panels 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE reinforcement 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE JA Manning Payment 0.000

0.000

0.000.000

0.00SF  

8.10000

1750 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

8.10000

1755 Riprap (6 Inch) 594.000

0.000

506-00206  
 

14,850.00594.000

0.00

594.000

CY  

25.00000

1760 Riprap (24 Inch) 328.000

0.000

506-00224  
 

8,856.00328.000

0.00

328.000

CY  

27.00000

1765 Riprap (36 Inch) 598.000

0.000

506-00236  
 

16,146.00598.000

0.00

598.000

CY  

27.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. E-15-E 

1770 Concrete Lined Ditch 1,269.000

0.000

507-00550  
 

19,035.001,269.000

0.00

1,269.000

LF  

15.00000

1775 *Concrete Class D (Wall) 154.000

0.000

601-03050  
 

53,130.00154.000

0.00

154.000

CY  

345.00000

1780 *Structural Concrete Stain 3,426.000

0.000

601-40400  
 

10,278.003,426.000

0.00

3,426.000

SY  

3.00000

1785 Reinforcing Steel (Epoxy Coated) 17,149.000

0.000

602-00020  
 

13,719.2017,149.000

0.00

17,149.000

LB  

0.80000

CAT 1,454,075.200.001,454,075.20CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE NO. E-15-F 

1726 Filter Material (Class A) 3,297.000

0.000

206-00510  
 

65,940.003,297.000

0.00

3,297.000

CY  

20.00000

1790 Structure Excavation 4,183.000

0.000

206-00000  
 

54,379.004,183.000

0.00

4,183.000

CY  

13.00000

1795 *Structure Backfill (Class 1) 5,507.000

0.000

206-00100  
 

71,591.005,507.000

0.00

5,507.000

CY  

13.00000

1796 Filter Material (Class A) 2,043.000

0.000

206-00510  
 

40,860.002,043.000

0.00

2,043.000

CY  

20.00000

1800 *Mechanical Reinforcement of Soil 4,928.000

0.000

206-00360  
 

88,704.004,928.000

0.00

4,928.000

CY  

18.00000

1800 MATERIAL ALLOWANCE REINFORCING 0.000

0.000

0.000.000

0.00CY  

9.66980
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. E-15-F 

1805 Geomembrane 1,059.000

0.000

420-00000  
 

5,295.001,059.000

0.00

1,059.000

SY  

5.00000

1810 Geotextile (Drainage) (Class 1) 4,294.000

0.000

420-00112  
 

12,882.004,294.000

0.00

4,294.000

SY  

3.00000

1815 *Precast Panel Facing 7,785.000

0.000

504-04420  
 

77,850.007,785.000

0.00

7,785.000

SF  

10.00000

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.10000

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.10000

1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.10000

1820 Riprap (6 Inch) 252.000

0.000

506-00206  
 

6,300.00252.000

0.00

252.000

CY  

25.00000

1825 Riprap (42 Inch) (Special) 1,100.000

0.000

506-00243  
 

30,800.001,100.000

0.00

1,100.000

CY  

28.00000

1830 Concrete Lined Ditch 446.000

0.000

507-00550  
 

6,690.00446.000

0.00

446.000

LF  

15.00000

1835 *Concrete Class D (Wall) 49.000

0.000

601-03050  
 

16,905.0049.000

0.00

49.000

CY  

345.00000

1840 *Structural Concrete Stain 865.000

0.000

601-40400  
 

2,595.00865.000

0.00

865.000

SY  

3.00000
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. E-15-F 

1845 Reinforcing Steel (Epoxy Coated) 5,487.000

0.000

602-00020  
 

4,389.605,487.000

0.00

5,487.000

LB  

0.80000

CAT 485,180.600.00485,180.60CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE NO. E-15-G 

1850 Structure Excavation 6,229.000

0.000

206-00000  
 

80,977.006,229.000

0.00

6,229.000

CY  

13.00000

1855 *Structure Backfill (Class 1) 11,629.000

0.000

206-00100  
 

151,177.0011,629.000

0.00

11,629.000

CY  

13.00000

1860 *Mechanical Reinforcement of Soil 10,292.000

0.000

206-00360  
 

185,256.0010,292.000

0.00

10,292.000

CY  

18.00000

1860 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 0.000

0.000

0.000.000

0.00CY  

8.67640

1865 Geomembrane 1,738.000

0.000

420-00000  
 

8,690.001,738.000

0.00

1,738.000

SY  

5.00000

1868 Filter Material (Class A) 4,319.000

0.000

206-00510  
 

86,380.004,319.000

0.00

4,319.000

CY  

20.00000

1870 Geotextile (Drainage) (Class 1) 7,345.000

0.000

420-00112  
 

22,035.007,345.000

0.00

7,345.000

SY  

3.00000

1875 *Precast Panel Facing 14,353.000

0.000

504-04420  
 

143,530.0014,353.000

0.00

14,353.000

SF  

10.00000

1875 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

8.10000
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PCN: 16357-BID    ESTIMATE RUN

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURE NO. E-15-G 

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

8.10000

1880 Riprap (6 Inch) 524.000

0.000

506-00206  
 

13,100.00524.000

0.00

524.000

CY  

25.00000

1885 Riprap (24 Inch) (Special) 422.000

0.000

506-00225  
 

11,394.00422.000

0.00

422.000

CY  

27.00000

1890 Riprap (36 Inch) (Special) 1,348.000

0.000

506-00237  
 

36,396.001,348.000

0.00

1,348.000

CY  

27.00000

1895 Concrete Lined Ditch 572.000

0.000

507-00550  
 

8,580.00572.000

0.00

572.000

LF  

15.00000

1900 *Concrete Class D (Wall) 87.200

0.000

601-03050  
 

30,084.0087.200

0.00

87.200

CY  

345.00000

1905 *Structural Concrete Stain 1,595.000

0.000

601-40400  
 

4,785.001,595.000

0.00

1,595.000

SY  

3.00000

1910 Reinforcing Steel (Epoxy Coated) 8,767.000

0.000

602-00020  
 

7,013.608,767.000

0.00

8,767.000

LB  

0.80000

CAT 789,397.600.00789,397.60CURRENT AMT0304 $ $ $
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PCN: 16357-BID    ESTIMATE RUN 09/17/2014

PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. E-15-H 

1915 *Structure Backfill (Class 1) 5,433.000

0.000

206-00100  
 

70,629.005,433.000

0.00

5,433.000

CY  

13.00000

1920 *Mechanical Reinforcement of Soil 3,224.000

0.000

206-00360  
 

58,032.003,224.000

0.00

3,224.000

CY  

18.00000

1920 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 0.000

0.000

0.000.000

0.00CY  

8.67640

1925 Geomembrane 1,221.000

0.000

420-00000  
 

6,105.001,221.000

0.00

1,221.000

SY  

5.00000

1930 *Precast Panel Facing 7,270.000

0.000

504-04420  
 

72,700.007,270.000

0.00

7,270.000

SF  

10.00000

1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.10000

1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.09942

1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000

0.000.000

0.00SF  

8.10000

1935 Concrete Lined Ditch 384.000

0.000

507-00550  
 

5,760.00384.000

0.00

384.000

LF  

15.00000

1940 *Concrete Class D (Wall) 51.000

0.000

601-03050  
 

17,595.0051.000

0.00

51.000

CY  

345.00000

1945 *Structural Concrete Stain 805.000

0.000

601-40400  
 

2,415.00805.000

0.00

805.000

SY  

3.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. E-15-H 

1950 Reinforcing Steel (Epoxy Coated) 5,701.000

0.000

602-00020  
 

4,560.805,701.000

0.00

5,701.000

LB  

0.80000

CAT 237,796.800.00237,796.80CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE NO. E-15-I 

1955 Structure Excavation 1,811.000

0.000

206-00000  
 

23,543.001,811.000

0.00

1,811.000

CY  

13.00000

1960 *Structure Backfill (Class 1) 2,726.000

0.000

206-00100  
 

35,438.002,726.000

0.00

2,726.000

CY  

13.00000

1961 Filter Matl (CL A) 309.000

0.000

206-00510  
 

6,180.00309.000

0.00

309.000

CY  

20.00000

1965 *Mechanical Reinforcement of Soil 1,617.000

0.000

206-00360  
 

29,106.001,617.000

0.00

1,617.000

CY  

18.00000

1965 MATERIAL ALLOWANCE REINFORCING 0.000

0.000

0.000.000

0.00CY  

9.66980

1970 Geomembrane 659.000

0.000

420-00000  
 

3,295.00659.000

0.00

659.000

SY  

5.00000

1971 Geotextile (Drain) (CL 1) 1,625.000

0.000

420-00112  
 

4,875.001,625.000

0.00

1,625.000

SY  

3.00000

1975 *Precast Panel Facing 4,369.000

0.000

504-04420  
 

43,690.004,369.000

0.00

4,369.000

SF  

10.00000

1980 Concrete Lined Ditch 291.000

0.000

507-00550  
 

4,365.00291.000

0.00

291.000

LF  

15.00000
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PROJECT: STA 119A-051                  ESTIMATE NO: 0038

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:20

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE NO. E-15-I 

1985 *Concrete Class D (Wall) 37.000

0.000

601-03050  
 

12,765.0037.000

0.00

37.000

CY  

345.00000

1990 *Structural Concrete Stain 485.000

0.000

601-40400  
 

1,455.00485.000

0.00

485.000

SY  

3.00000

1995 Reinforcing Steel (Epoxy Coated) 4,150.000

0.000

602-00020  
 

3,320.004,150.000

0.00

4,150.000

LB  

0.80000

CAT 168,032.000.00168,032.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2000 Field Office (Class 1) 1.000

0.000

620-00001  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

2005 Field Office (Class 2) 1.000

0.000

620-00002  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

2010 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

2015 Sanitary Facility 3.000

0.000

620-00020  
 

10,500.003.000

0.00

3.000

EACH

3,500.00000

CAT 80,500.000.0080,500.00CURRENT AMT0400 $ $ $

$15,963,424.24261,435.55$16,413,934.69$CURRENT AMTPROJECT TOTAL


